EXECUTIVE MINING PRODUCTION & PERFORMANCE DASHBOARD

PT Pamapersada Nusantara Standard Portfolio | Periode 2025 (Seed 42)

TOTAL OVERBURDEN

54,411,010.6 BCM

Pencapaian: 95.8% dari Budget

TOTAL BATUBARA

11,082,611.4 Ton

Stripping Ratio (SR): 4.91

PHYSICAL AVAILABILITY

88.6% PA

Target Ambang: >= 85.0%

FLEET WORKING HOURS

101,363.5 Jam

Total 20 Unit Alat Berat

RATA-RATA FUEL RATIO

1.69 L/BCM

Target Efisiensi: <= 1.80 L/BCM


TOTAL BIAYA SOLAR


Rp 141.29 M IDR

Realisasi 9.18M Liter Solar

RINGKASAN PER SITE PROYEK (ACTUAL VS BUDGET)

Site Proyek	Actual OB	Budget OB	Pencapaian %	Fuel Ratio	Physical Avail.
P01 (Sangatta)	13,382,109 BCM	15,330,000 BCM	87.3%	1.65 L/BCM	88.1%
P02 (Tutupan)	14,561,044 BCM	16,425,000 BCM	88.6%	1.68 L/BCM	88.9%
P03 (Paser)	12,987,143 BCM	13,870,000 BCM	93.6%	1.79 L/BCM (Anomaly)	88.8%
P04 (Binungan)	13,480,714 BCM	14,235,000 BCM	94.7%	1.63 L/BCM	88.7%


Tren Produksi Bulanan vs Anggaran & Dampak Curah Hujan 2025
Actual OB (Juta BCM)
Budget OB (Juta BCM)
Curah Hujan Total (mm)
Overburden (Juta BCM)
Total Curah Hujan (mm)
0
1
2
3
4
5
500
750
1000
1250
1500
1750
2000
2250
2500
2025-01
2025-02
2025-03
2025-04
2025-05
2025-06
2025-07
2025-08
2025-09
2025-10
2025-11
2025-12


Selisih Biaya Solar Actual vs Budget per Proyek (Merah = Over Budget)
Selisih Biaya Solar (Miliar IDR)
0
−50
−100
−150
−200
−250
−300
−350
−400
-364.47 M
-386.60 M
-325.31 M
-344.68 M
P01
P02
P03
P04